SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 5:56 AM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 130 Const Calendar Day: 676 Date: 16-Jul-2011 Saturday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Wright, Doug Title: Transportation Engineer Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours:  07:00 AM  03:30 PM Break: 00:30 Over Time: 08:00
Federal ID:
Location:
Reviewer:  Soheilifard, Saman Approved Date: 23-Jul-11 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day If no, explain:
Diary: Dispute
Tower Activities
Electroslag welding (ESW): .
The 16th ESW weld was done today. It was on the butt joint that connects shear plate cW to the West
shaft. The following is a list of activities for this operation:
- 2 new barrels of weld wire were brought to the site and connected.
- 2 bolt holes that are close to the edge of the weld joint were plugged with drift pins to avoid the possibility
of the weld pool burning through and spilling into the hole.
- At 07:30, the consumable guide was installed.
- From 07:30 until 09:15, the insulators, volt pick-ups, and cooling shoes were installed.
- From 09:15 until 09:40, QC & production went through their pre-weld checklists.
- At 09:56, the weld was started.
- It took about 2 minutes, 20 seconds for the weld parameters to stabilize.
- At 14:11, the weld was low on flux and was running a little loud for about 1 minute.
- At 14:13, there was a small leak of weld metal from the side of the shoes.
- At 14:52, the weld was ended in the run-off tab.
A preliminary UT was done today on the butt weld that connects shear plate cE to the North shaft. One
reject was found in an area where the weld was running low on flux and the surface is rough.
*kkkkkkkhk
| went through each of the cells around the anchorage, and started compiling a spreadsheet of punchlist
items that need to be addressed.
04-0120F4 Bid Item: 053 T-L01-SPD.053 Tower Lift 01 Shear Plates and Diaphrams
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP JEFFERY STONE 0.00 8.00 0.00 8.00 D
Ironworker APP Alex Blanco 0.00 8.00 0.00 8.00 []
Ironworker APP DEVAN MURPHY 0.00 8.00 0.00 8.00 D
Ironworker APP JEREMY DOLMAN 0.00 8.00 0.00 8.00 D
Ironworker APP JEFFERY SOUZA 0.00 8.00 0.00 8.00 D
Ironworker FOR RORY HOGAN 0.00 8.00 0.00 8.00 D
Ironworker JNM RICHARD GARCIA 0.00 8.00 0.00 8.00 D
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